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Letter to the Engineer			c.c. Employer					ML 2.1d




















Claim No. *


Sub-Clause 2.1 – Access to Site


Interference with Access to Site




















Following receipt of your notice of commencement (reference and date), we requested that the Employer provide us with access to the site (modify as necessary for parts and sections) all in accordance with the provisions of Sub-Clause 2.1.





On (date) we were offered possession of the site (modify as necessary for parts and sections) (give details). However, the site was:





(1)	occupied by others


(2)	contaminated with debris not present at Base Date


(3)	inaccessible due to access being denied by others (typically expropriation)


(4)	other





The nature of these obstructions is such that it is not possible to commence work in (describe area/section not available).





We have been instructed (give reference) to commence work in alternative (area/section) in contradiction to the agreed Programme of Work.





(If appropriate add the following:)





This change in planning will disrupt our activities (explain why – additional travel time, lower productivity etc.). Our site activities will be delayed and disrupted with reduced productivity and higher unit costs.





In accordance with the provisions of Sub-Clause 2.1 and in compliance with Sub-Clauses 8.4 and 20.1, we hereby notify you that we consider ourselves entitled to an extension of time with respect to this delay in providing the required access to the site, together with reimbursement of our costs plus reasonable profit.





Yours etc.





Model letters for use by the Contractor
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